PROJ. REFERENCE NO. SHEET NO.

B-
4007 TCP-3

PHASING

B. - SHIFT TRAFFIC TO NEWLY CONSTRUCTED SOUTHBOUND -L- AND TIE-IN NORTHBOUND
LANE ON -L- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM
-L- STA. 19+20+/- TO -L- STA. 22+25+/-. INSTALL ALL PROPOSED GUARDRAIL ALONG

NOTE: USING INCIDENTAL STONE, MAINTAIN VEHICULAR ACCESS TO ALL | NORTHBOUND -L-.
RESIDENCES AND BUSINESSES DURING THE LIFE OF THE CONTRACT
ENGINEER . _L- STA. 22+25+/- AND PLACE TRAFFIC ON -L- INTO A TWO-LANE, TWO-WAY PATTERN.

PHASE I PHASE III
'i{ STEP 1: - INSTALL ADVANCE WORK ZONE SIGNS ON N.C. 18 AS SHOWN ON SHEET TCP-4. STEP 1: - REMOVE DETOUR.
STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, INSTALL STEP 2: - USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, PLACE FINAL
SHORING ALONG DETOUR FROM NB -DET- STA. 16+00+/- TO NB -DET- STA. 18+00+/- LAYER OF SURFACE COURSE ALONG -L- FROM -L- STA. 10+70+/- TO -L- STA. 22+25+/-
AND SB -DET- STA. 17+79+/- TO SB -DET- STA. 17+98+/- WITH AN OFFSET OF 18’ AND INSTALL FINAL PAVEMENT MARKINGS AND MARKERS. RETURN TRAFFIC TO A
RIGHT AND LEFT OF -DET- CENTERLINE. WORKING BEHIND EXISTING GUARDRAIL, BEGIN TWO-WAY, TWO-LANE PATTERN ON -L- AT THE END OF EACH DAY.

CONSTRUCTING -DET- FROM -DET- STA. 10+70+/- TO -DET- STA. 19+87+/-. (SEE TCP-4)
STEP 3: - REMOVE ALL TRAFFIC CONTROL SIGNS AND DEVICES.
- USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, BEGIN CONSTRUCTING
PERMANENT SLOPES AND GRADE UP TO THE EDGE AND ELEVATION OF EXISTING ROADWAY
FROM -L- STA. 19+79 +/- TO -L- STA.21+75 +/-. RETURN TRAFFIC TO A TWO-WAY, TWO-LANE
PATTERN AT THE END OF EACH WORK DAY. (SEE TCP-4) //r

‘\\
USING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7, REMOVE EXISTING / \PAVEM E NT MAR KI NG SCH E DU L EJ \

GUARDRAIL ALONG NC 18 (-L-) FROM -L- STA. 10+70+/- TO -L- STA. 12+10+/- (DO NOT LEAVE
BLUNT ENDS OF GUARDRAIL UNPROTECTED). CONSTRUCT -DET- UP TO THE EDGE AND PAY ITEM QUANTITY

ELEVATION OF EXISTING -L- FROM -DET- STA. 10+70+/- TO -DET- STA. 19+87+/- INCLUDING ALL SYMBOL DESCRIPTION BREAKDOWN TOTAL QUANTITY
TEMPORARY GUARDRAIL. INSTALL ANCHORED PORTABLE CONCRETE BARRIER FROM NB FINAL

-DET- STA. 15+80+/- TO NB -DET- STA. 18+00+/-. RETURN TRAFFIC TO A TWO-WAY, TWO-LANE PAVEMENT MARKINGS

PATTERN AT THE END OF EACH WORK DAY. (SEE TCP-4)

STEP 3:

WORK IN A CONTINUOUS MANNER IN STEP 4, A THRU C UNTIL WORK IS COMPLETE POLYUREA (4", 20MLS)

STEP 4: VA WHITE EDGELINE 2310 LF
A. - USE ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7 FOR STEPS A THRU C. CLOSE VI YELLOW DOUBLE CENTER 2310 LF
NORTHBOUND LANE OF EXISTING -L- AND TIE-IN PROPOSED NORTHBOUND -DET- LANE FROM TOTAL 4620 LF
-DET- STA. 10+70+/- TO -DET- STA. 11+81+/- AND -DET- STA. 18+44+/- TO -DET- STA. 19+87+/-.
BEGIN INSTALLATION OF TEMPORARY PAVEMENT MARKINGS AND MARKERS ALONG -DET-. INSTALL
ANCHORED PORTABLE CONCRETE BARRIER FROM -DET STA. 17+70+/- TO -DET- STA. 18+60+/-. MARKERS
(SEE TCP-4)

B. - SHIFT TRAFFIC TO NEWLY CONSTRUCTED NORTHBOUND -DET- LANE AND TIE-IN PROPOSED SNOWPLOWABLE RAISED PAVEMENT MARKERS
SOUTHBOUND -DET- LANE FROM -DET- STA. 10+70+/- TO -DET- STA. 11+81+/- AND -DET- STA. 18+44+/-
TO -DET- STA. 19+87+/-. COMPLETE INSTALLATION OF TEMPORARY PAVEMENT MARKINGS AND ME YELLOW & YELLOW 29 EA
MARKERS ALONG -DET-. (SEE TCP-4) TOTAL 29 EA

C. - INSTALL TEMPORARY ROAD CLOSURE DEVICES ON -L- AND PLACE TRAFFIC INTO A
TWO-WAY, TWO-LANE PATTERN ON -DET-. (SEE TCP-4) TEMPORARY
PAVEMENT MARKINGS

5
- PHASE II
2 S , PAINT (4")
£ STEP 1: - REMOVE EXISTING STRUCTURE AND CONSTRUCT -L- AND PROPOSED STRUCTURE UP TO BUT
2 NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE FROM -L- STA. 13+00+/- TO -L- STA. 19+20+/-. PA WHITE EDGELINE 8288 LF
- USING ROADWAY STANDARD DRAWING 1101.02, SHEET 1 OF 7, COMPLETE CONSTRUCTION OF PERMANENT PI YELLOW DOUBLE CENTER 8288 LF
2 SLOPES AND GRADE UP TO THE EDGE AND ELEVATION OF EXISTING FROM -L- STA. 19+79+/- TO 21+75+/-. TOTAL 16576 LF
2 RETURN TRAFFIC TO A TWO-WAY, TWO-LANE PATTERN ON -DET- AT THE END OF EACH DAY. (SEE TCP-5)
N MARKERS
fffff STEP 2: | COMPLETE THE WORK REQUIRED IN PHASE II, STEP 2 1IN 12 CONSECUTIVE HOURS.
(SEE INTERMEDIATE CONTRACT TIME 2 AND LIQUIDATED DAMAGES) | TEMPORARY RAISED PAVEMENT MARKERS
MH YELLOW & YELLOW 29 EA
A. - USE ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 7 FOR STEPS A THRU C. CLOSE SOUTHBOUND \\\ TOTAL 29 EA )
_DET- AND TIE-IN PROPOSED SOUTHBOUND -L- UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE

COURSE FROM -L- STA. 19+20+/- TO -L- STA. 22+25+/-. INSTALL ALL PROPOSED GUARDRAIL ALONG
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